
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:43 PM

Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 227 Date: 18-Dec-2010 Saturday

Approved Date:

Shift Hours: 08:00 am 04:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 466

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF gantry morning crews continued to lift the North tower shaft lift 3 . At 10:00 AM. The tower
shaft was at 50 meters elevation . Bolting crews continued to work on the East tower shaft installing more
permanent bolts .

The North tower shaft was at 115 meters elevation at 1:10 PM. Mathew had to bring the shaft
inside the erection tower above lift 2 . The North tower shaft was on the top of lift 2 at 1:40 PM.

After that , Casey , Mathew , & Steve had to release the spreader beam from the tower . Shaft .
Crews had to remove the pins & keep the swindle in place to be disassembled & pulled out of the site on
Monday . Crews started at 3:00 PM. they were done at 3::20 PM.

Obra , Barry , Michael , Pablo , & Ryan continued to work on the East tower shaft lift 3 . Crews
had to add more rows of bolts on the skin plates & snug them .

In addition to that , crews had to use hydraulic jacks to bring the plates together & lock them plates
. Crews were done at 1:30 PM.

After that , crews had to work on the North tower shaft touch down . Mathew C , Ethan , & James
joined them . Crews had to align the tower shafts , lock it in place using hydraulic jacks on the A & E plates
, drive drift pins , install the minimum required number of bolts & snug them ., install more row of bolts on
all sides of the shaft . Crews were done at 3:00 PM. All tower crews had to wrap up their tools & equipment
. They left at 3:30 PM.

Check Ae report for early morning activites .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 227 Date: 18-Dec-2010 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

JNM ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

JNM MATTHEW CHAMBERLAINIronworker 0.00 9.00 0.00 9.00

APP MATTHEW COCHRANIronworker 0.00 3.00 0.00 3.00

FOR JAMES STURGEONIronworker 0.00 9.00 0.00 9.00

APP ETHAN KENTIronworker 0.00 3.00 0.00 3.00

JNM HAYES BATISTEIronworker 0.00 9.00 0.00 9.00

JNM CASEY LUXIronworker 0.00 9.00 0.00 9.00
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